

HHS Task 15 - Timeline by Group -- REVISED February 21

Group	2011									2012					
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
<p>MAP Coordinating Committee</p> <p>Sets charges for all workgroups and centralizes input; provides pre-rulemaking input to CMS (15.1)</p>	<p>April 8 10a-12p - 2 hr web</p>	<p>May 3 -4 - 2 day in-person meeting: big picture planning, charge for workgroups, framework</p> <p>May 13 2-4p - 2 hr ALL MAP optional attendance at group web meeting</p>	<p>June 21-22 - 2 day in-person meeting, clinician coordination strategy, safety input, duals input, framework</p>	<p>Aug 5 11a-1p - 2 hr web</p>	<p>Aug 17-18 - 2 day in-person meeting, HACs and readmissions, finalize WG input for September reports, begin work on quality issues in 11 settings</p>		<p>Oct 19 2-4p - 2 hr web</p>	<p>Nov 1-2 - 2 day in-person meeting, finalize PAC report, finalize quality issues in 11 settings</p>		<p>Dec 8 1-3p - ALL MAP groups on 2 hr web meeting to distribute measures with homework</p>	<p>Jan 5-6 - 2-day in-person meeting to finalize pre-rulemaking input</p> <p>Public comment period</p>	<p>REPORT Feb 1st 15.1</p>	<p>March 15 - 1 day in-person meeting, finalize input on June reports</p>		
<p>Clinician Workgroup</p> <p>Coordination of measures for physician performance improvement (15.2a), some input on HACs & readmissions (15.4), pre-rulemaking (15.1)</p>		<p>May 13 2-4p - 2 hr ALL MAP group web meeting to explain overall project and processes, build understanding of charge and framework</p>	<p>June 7-8 - 2 day in-person meeting, framework, strategy for coordination of physician measurement, HACs & readmissions</p> <p>June 30 1-3p - 2 hr web</p>	<p>July 13-14 - 2 day in-person meeting to finalize strategy and themes for report on physician performance measurement</p>	<p>Aug 1 10-11a - 1 hr web</p> <p>Late Aug - public comment period for physician strategy and HACs/readmissions</p>	<p>REPORT Sept 30th 15.2a</p>			<p>Dec 8 1-3p - ALL MAP groups on 2 hr web meeting to distribute measures with homework</p>	<p>Dec 12 - 1 day in-person meeting to react to proposed measures</p>					
<p>Hospital Workgroup</p> <p>Measures for PPS-exempt cancer hospitals (15.2c), major input on HACs & readmissions (15.4), pre-rulemaking (15.1)</p>		<p>May 13 2-4p - 2 hr ALL MAP group web meeting to explain overall project and processes, build understanding of charge and framework</p>					<p>Oct 12-13 - 2 day in-person meeting to discuss hospital coordination framework and finalize measures for cancer hospitals</p>		<p>Dec 8 1-3p - ALL MAP groups on 2 hr web meeting to distribute measures with homework</p>			<p>Early April - public webinar and public comment period on draft report</p>	<p>REPORT June 1st 15.2c</p>		
<p>Ad Hoc Safety Workgroup</p> <p>HACs & readmissions (15.4)</p>		<p>May 13 2-4p - 2 hr ALL MAP group web meeting to explain overall project and processes, build understanding of charge and framework</p>	<p>June 9-10 - 2 day in-person meeting with additional panelists, consider HACs & readmissions, framework</p>	<p>July 11-12 - 2 day in-person meeting, review other groups' work on HACs and readmissions to finalize report on HACs & readmissions</p>	<p>Late Aug - public comment period for physician strategy and HACs/readmissions</p>	<p>REPORT Sept 30th 15.4</p>									

Measures published by CMS on December 1

* All dates are tentative and highly subject to change. Bolded dates confirmed final.

HHS Task 15 - Timeline by Group -- REVISED February 21

Group	2011									2012					
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
<p>Dual Eligible Beneficiaries Workgroup</p> <p>Identify quality issues specific to duals and appropriate measures and measure concepts (15.3); some input on HACs & readmissions (15.4), pre-rulemaking (15.1)</p>		<p>May 13 2-4p - 2 hr ALL MAP group web meeting to explain overall project and processes, build understanding of charge and framework</p>	<p>June 2-3 - 1.5 day in-person meeting to discuss duals' quality issues, HACs & readmissions, framework</p>	<p>July 6 11a-1p - 2 hr web</p> <p>July 25-26 - 2 day in-person meeting to continue discussion of quality issues, finalize preliminary themes for report</p>		<p>Interim REPORT Sept 30th 15.3</p>	<p>Mid Oct - public comment period</p>	<p>Nov 15 - 1 day in-person meeting, present public and HHS feedback, begin next phase</p>	Measures published by CMS on December 1	<p>Dec 8 1-3p - ALL groups on 2 hr web meeting to distribute measures with homework</p> <p>Dec 16 1-3p - 2 hr web meeting to react to proposed measures</p>		<p>Feb 21-22 - 2 day in-person meeting to finalize measure concepts and themes for report</p>	<p>Early April - public web meeting and public comment period on draft duals report</p>		<p>REPORT June 1st 15.3</p>
<p>PAC/LTC Workgroup</p> <p>Measures and coordination for Medicare PAC programs (15.2b), measures for hospice care (15.2d), some input on HACs & readmissions (15.4), pre-rulemaking (15.1)</p>		<p>May 13 2-4p - 2 hr ALL MAP group web meeting to explain overall project and processes, build understanding of charge and framework</p>	<p>June 28 - 1 day in-person meeting, consider HACs & readmissions, framework</p>			<p>Sep 8-9 - 2 day in-person meeting to discuss measures for PAC and coordination strategy</p>	<p>Oct 4 10:30-11:30a - 1 hr web</p>	<p>Mid Nov - public comment period on PAC report</p>			<p>Dec 8 1-3p - ALL MAP groups on 2 hr web meeting to distribute measures with homework</p> <p>Dec 14 - 1 day in-person meeting to react to proposed measures</p>		<p>REPORT Feb 1st 15.2b</p> <p>Feb 14 - 1 day in-person meeting to finalize measures for hospice</p>	<p>Early April - public web meeting and public comment period on draft hospice report</p>	

* All dates are tentative and highly subject to change. Bolded dates confirmed final.